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Governor Nelson State Park

Dane County 
5-Year Major Regional

Bicycle/Pedestrian
Trail Improvements
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North Mendota Trail
              Phase 2 - Woodland Drive to 
                               Governor Nelson State Park
- Project Responsibility: Westport/Waunakee
- Estimated Timeline: 2018-19
      - Environmental/PSE/Permits 
      - Construction
- Notes:
      - Wesport/Waunakee completed preliminary 
         P/S/E in 2017 with County 
         financial support.
      - Potential future PARC and Ride project.
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              Phase 3 - Governor Nelson State Park
- Project Responsibility: DNR
- Estimated Timeline: 2019
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              Phase 4 - North Mendota Wildlife Area
                               to Fox Bluff Road
- Project Responsibility: Dane County
- Estimated Timeline: 2020
      - Environmental/PSE/Permits
      - Construction

!!!!              Phase 3 - Gov. Nelson State Park to
                              North Mendota Wildlife Area
- Project Responsibility: TWall Investments
- Estimated Timeline: 2019
      - Environmental/PSE/Permits
      - Construction
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              Phase 1 - COMPLETED
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